

ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

Date: 09.09.08	Job No.:	ADR Yes/No: Yes	ADR Date: 09.09.08	ECN #: 09- 662
Product No.: D205-634, D205-665		Created By: HS	Approved By: <i>[Signature]</i>	
Product Name: Skidtube, Cable Guard		Checked By: <i>[Signature]</i>	General Manager Approval:	

Distribution	Reqd	Resp	Initial / Date
Production Manager	Y	LL	<i>[Signature]</i> 09-09-10
Production Engineering Coord	Y	EC	<i>[Signature]</i> 09/09/10
Production Document Control	N	HS	
Customer Technical Support	Y	DS	<i>[Signature]</i> 09-09-10

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord	N		
QC Coordinator	N		
Marketing	Y	SW	<i>[Signature]</i> 09-09-10
Customer Order Processing	N		

Reason for Change:
RNZAF requirement for short cable guard

Documents Affected:
D205-665 Rev. C
D3990 Rev. A
DSI 9152 Rev. C

PARTS MUST COMPLY

☐

PREVIOUS PARTS SATISFACTORY

☒

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Product Compatability Matrix	N			
6	Create Eurocopter Form (FEE)	N			
7	Notify TC / FAA of Change	N			

#	Document Control Actions	Reqd	Resp	Notes	Complete
8	Move Electronic Files	Y	KJ		09.09.10 <i>[Signature]</i>
9	Update Blue/Pink/DSI Folder and Electronic Files	Y	KJ	634 & 665	09.09.10 <i>[Signature]</i>
10	Update Controlled PDF Files	Y	KJ		09.09.10 <i>[Signature]</i>
11	Update Master Document List (MDL)	Y	HS	MDL-D205-634 Rev. H	09.09.10 <i>[Signature]</i>
12	Update Document Record (DR)	Y	KJ	Rev. K	09.09.10 <i>[Signature]</i>
13	Update Product Development Summary	N			
14	Update QSI 021 and/or STC Approval List	N			
15	Update Parts / STC Database	Y	KJ	D205-665-017	09.09.10 <i>[Signature]</i>
16	Update / Verify ARC Database	Y	KJ		09.09.10 <i>[Signature]</i>
17	Create / Update Change Record Form	Y	KJ	D205-665-017 CHG 001	09.09.10 <i>[Signature]</i>
18	Create / Update PPP's	Y	KJ		09.09.10 <i>[Signature]</i>
19	Update Document Control Database / Laminated Dwgs	N			
20	Update Grey Project Binder	Y	KJ	Add ADR	09.09.10 <i>[Signature]</i>
21	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		09.09.10 <i>[Signature]</i>
22					
23					

Description / Action:

- Create estimates for D3990-1 Guard and D205-665-017 Cable Guard Kit.
- Produce QTY (1) D205-665-017 Cable Guard Kit as a prototype to be sent to the RNZAF, hold further production pending positive response

ECN Verified & Complete: *[Signature]*

Date: 09/09/14